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OFFICE OF THE SPECIAL INSPECTOR GENERAL FOR AFGHANISTAN RECONSTRUCTION 

June 29, 2011 

The Honorable Rajiv Shah  
Administrator, U.S. Agency for International Development 

Dr. S. Ken Yamashita 
USAID Mission Director for Afghanistan 

 

This report discusses the results of the Office of the Special Inspector General for Afghanistan 
Reconstruction’s (SIGAR) audit of a cooperative agreement between the U.S. Agency for International 
Development (USAID) and CARE International to provide food assistance relief using cash-for-work 
opportunities to qualified beneficiaries through the Community Development Program-Kabul (CDP-K). 
This report includes four recommendations to the USAID Mission Director to Afghanistan to help track 
progress toward long-term program goals, potentially recoup certain expenses from CARE, and address 
certain procedural deficiencies with regards to CARE’s internal controls over cash disbursements. 

A summary of this report is on page ii. SIGAR conducted this performance audit under the authority of 
Public Law No. 110-181, as amended, the Inspector General Act of 1978, and the Inspector General 
Reform Act of 2008. When preparing the final report, we considered comments from USAID which are 
reproduced in appendix III of this report. USAID concurred with our recommendations and noted a 
range of actions they plan to take.  

 
Herbert Richardson 
Acting Special Inspector General 

for Afghanistan Reconstruction 
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SIGAR 

Special Inspector General for Afghanistan Reconstruction 
 

SIGAR Audit-11-11 June 2011 

USAID’s Kabul Community Development Program Largely 
Met the Agreement’s Terms, But Progress Toward Long-

Term Goals Needs to be Better Tracked  
 

What SIGAR Reviewed 
Due to concerns about the possibility of riots over food shortages, the U.S. Agency for International Development 
(USAID) awarded a cooperative agreement to CARE International in March 2009 to provide cash-for-work to qualified 
beneficiaries in the Kabul area through a number of small scale projects. The first phase of the Community 
Development Program-Kabul (CDP-K) was scheduled to last until March 2010, reach a target beneficiary population of 
50,000, and cost a total of $25 million. USAID modified the cooperative agreement in March 2010 to extend the 
performance for a second phase until September 2011, expand the number of target beneficiaries to 78,000, and 
increase total funding to $60 million. USAID also expanded the program’s goals to, in part, fund long-term projects 
aimed at improving living and working conditions for target communities. This report assesses (1) the processes and 
procedures USAID followed to award this cooperative agreement; (2) whether it is being implemented within the cost, 
schedule, and outcome terms of the agreement; and (3) the implementation of internal controls over cash 
disbursements. To accomplish these objectives, we reviewed the cooperative agreement, associated implementation 
and monitoring documents, and internal controls documentation relating to the cash disbursement process. We 
interviewed officials from USAID, USAID’s third-party oversight support contractor and CARE. We also visited two 
project sites to observe the cash distribution process and reviewed related project files covering a 3-month 
performance period.  We conducted our work in Kabul, Afghanistan, from August 2010 to May 2011, in accordance with 
generally accepted government auditing standards. 

What SIGAR Found 
USAID followed agency procedures in its decision to award a cooperative agreement on a non-competitive basis to 
implement CDP-K. USAID sought to mitigate the risks of fraud, waste, and abuse that are inherent in cash-for-work 
projects, by providing additional oversights of the projects required for cooperative agreements. SIGAR’s analysis 
indicates that USAID followed its procedures in using a cooperative agreement, rather than a grant. In addition, USAID 
adhered to requirements in documenting the award and expansion of the program on a non-competitive basis. 

CARE largely complied with the schedule, cost, and outcome terms under the first phase of the cooperative agreement 
and appears to be on track to meet the terms established for the second phase. However, CARE failed to complete 
certain required studies, such as the impact the program had on food prices in the market, under both phases of the 
agreement. These studies could have provided additional insights to guide project implementation and assess the 
project’s impact. CARE largely met key numerical performance goals for the agreement under both phases. However, 
USAID failed to incorporate other program goals such as creating projects with long-term economic impact into phase 
two of the agreement when it had become clear to both USAID and CARE officials that a shift in program focus had 
occurred.  As a result, there has been no reporting on the program’s success in achieving these long-term goals. The 
lack of formal agreement on such long-term goals increases the risk that project activities will not have the intended 
impact beyond just the distribution of cash to target beneficiaries.  

CARE’s cash disbursement process provides numerous checks and balances designed to prevent inappropriate 
disbursements. For example, all cash disbursement are overseen by a committee of four and workers only receive 
payment after showing a CARE-created photo identification. In addition, CARE established a 40 -person unit to visit 
work sites to monitor the implementation of its internal controls process. USAID also contracted with A.F. Ferguson to 
provide third party monitoring and evaluation services, including assessments of the cash disbursement process.  This 
company found that although CARE has a reasonable assurance that project funds are only distributed to eligible 
beneficiaries, CARE needs to improve its internal controls over the cash disbursement process to address limited 
irregularities.  

What SIGAR Recommends 
To ensure that the program’s broader objectives are achieved and appropriate oversight of program funds is provided, 
this report includes four recommendations to the USAID Mission Director to Afghanistan relating to the need to track 
progress toward long-term program goals, recoup certain program expenses, and address certain procedural 
deficiencies with regards to CARE’s internal controls over cash disbursements. USAID concurred with SIGAR’s 
recommendations and noted a range of actions they plan to take. 

For more information contact:  SIGAR Public Affairs at (703) 602-8742 or PublicAffairs@sigar.mil 
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USAID’s Kabul Community Development Program Largely Met the Agreement’s 
Terms, But Progress Toward Long-Term Goals Needs to be Better Tracked  

In March 2009, the U.S. Agency for International Development (USAID) initiated a cash-for-work 
program—the Community Development Program-Kabul (CDP-K)—to help alleviate food insecurity 
among distressed populations in and around Kabul.1 USAID awarded a non-competitive cooperative 
agreement to CARE International (CARE) that was initially scheduled to run from March 2009 to March 
2010 (phase one of the project).2

It is estimated that just over $20 million will be paid out as salaries to cash-for-work beneficiaries by the 
end of the second phase of the agreement.

 In March 2010, USAID modified the cooperative agreement (phase two 
of the project) to extend the performance period to September 2011 and increase funding from 
$25 million to $60 million. According to USAID, it extended and modified the project for two reasons.  
First, the U.S. government had continuing concerns about potential political instability resulting from 
food insecurity.  Second, USAID sought to fund cash-for-work projects that would better serve U.S. 
strategic goals by having a sustainable impact on the local economy.  

3 We conducted this audit, in part, due to the high-risk nature 
of cash-for-work programs if appropriate controls to deter fraud, waste, and abuse are not in place. A 
recent management letter from the USAID Office of the Inspector General to the Mission Director in 
Kabul highlights the increased risk associated with cash disbursements.4

This report assesses (1) the processes and procedures USAID followed to award this cooperative 
agreement; (2) whether it was being implemented within the schedule, cost, and outcome terms of the 
agreement; and (3) the implementation of internal controls over cash disbursements.  

   

To accomplish these objectives, we reviewed the cooperative agreement, associated implementation 
and monitoring documents, and internal controls documentation relating to the cash disbursement 
process. We also visited two project sites to observe the cash distribution and monitoring process and 
reviewed related district project files covering a 3-month performance period.  We interviewed officials 
from USAID, CARE, and A.F. Ferguson--a contractor hired by USAID to provide additional program 

                                                           
1 Originally titled the Food Insecurity Response for Urban Populations-Kabul (FIRUP-K) program, the program’s title 
was later changed to Community Development Program-Kabul (CDP-K) at the U.S. Ambassador’s direction to 
reflect the program’s expanded focus under phase two of the program’s implementation. 
2For purposes of this report, we refer to the initial award period as “phase one” and to the extended award period 
as “phase two.” 
3 Under both the original cooperative agreement and the phase two modification, USAID stipulated that CARE 
must spend approximately 68 and 63 percent, respectively, of the budget on “project activities” consisting of 
beneficiary’s salaries and the cost of project materials and supplies.  
4 See Review of Cash Disbursement Practices of Selected USAID/Afghanistan Implementing Partners, USAID Office 
of the Inspector General Report, No. F-306-11-002-S, March 7, 2011. Risks associated with cash disbursements 
were also highlighted in April 2010 Audit of USAID/Afghanistan’s Afghanistan Vouchers for Increased Productive 
Agriculture (AVIPA) Program conducted by the USAID Office of Inspector General. See Audit of 
USAID/Afghanistan’s Afghanistan Vouchers for Increased Productive Agriculture (AVIPA) Program, USAID Office of 
the Inspector General, Audit Report No. 5-306-10-008-P, April 20, 2010.   
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oversight of all CDP programs in Afghanistan. We conducted our work in Kabul, Afghanistan, from 
August 2010 to May 2011, in accordance with generally accepted government auditing standards. 

BACKGROUND 

CDP-K operates in 16 urban districts and 11 suburban areas around Kabul. Under phase one from March 
2009 through March 2010, CARE hired needy Afghan citizens (identified through a consultative process 
involving the communities, government authorities, and project staff) to work on small-scale projects 
such as ditch drainage construction, road surfacing and gravelling, canal cleaning, and cleaning the Kabul 
River.  Under phase two of the program-- from March 2010 through September 2011—USAID expanded 
the program’s goals to include larger projects aimed at providing an economic benefit to the entire 
community. These projects included the construction of permanent culverts to divert flood water that 
can cause serious damage to a community’s infrastructure. Phase Two also extended the program 
beyond Kabul’s urban districts to suburban areas to help prevent poor workers from migrating to 
Kabul’s overcrowded center.   

Photos 1 and 2 provide views of two cash-for-work projects in Kabul. Photo 1 illustrates the small-scale 
projects funded in phase one of the program.  Photo 2 provides an example of the larger, more 
sustainable projects in phase two. 

Photo 1: Canal Cleaning in Mibarchakot District, Kabul  

 
Source: CARE’s Quarterly Report, September – December 2009 
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Photo 2: Big Canal Construction after Completion in 
Kabul Municipality 

 
Source: CARE, January, 2011. 

As shown in table 1, USAID modified the cooperative agreement five times. Modification 2 provided the 
basis for phase two, which increased time, costs, and the target number of beneficiary households (from 
50,000 to 78,000). Through March 31, 2011, CARE had disbursed nearly $46 million of the $60 million 
authorized for this agreement. 
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Table 1:  Base Award and Modifications to USAID Cooperative Agreement No: A-00-09-00510  

Modification Date Purpose  Cost and Schedule Changes 

Base Award March 8, 2009 Provided funding for the Food 
Insecurity Response for Urban 
Populations-Kabul program 
(FIRUP-K).a 

$25,000,000 

Modification 1 March 11, 2009 Revised approval of the 
recipient’s implementation 
plans. 

No Change 

Modification 2 March 1, 2010 Expanded the program’s 
scope. 

Increased cost by $35,000,000 
($25,000,000 to $60,000,000).  
Extended performance period by 
18 months, from March 2010 to 
September, 2011. Total number of 
expected beneficiary households 
increased from 50,000 to 78,000. 

Modification 3 June 5, 2010 Incrementally funded the 
agreement by $6,000,000 – 
from $25,000,000 to 
$31,000,000. 

No Change 

Modification 4 August 10, 2010 Incrementally funded the 
agreement by $20,000,000 - 
$31,000,000 to $51,000,000. 

No Change 

Modification 5 September 16, 
2010 

Changed name of program to 
“Community Development 
Program-Kabul.” 

No Change 

Source: SIGAR analysis of USAID Kabul Mission data. 

Note:  a Original title of the CDP-K program. 

USAID’s Agreement Officer (AO), located in the Office of Acquisitions and Assistance in Embassy Kabul, is 
responsible for ensuring that appropriate award procedures, key approvals, and any modifications to 
the cooperative agreement are properly implemented.  As noted by one of the AO’s for this cooperative 
agreement, the AO designates an Agreement Officer’s Technical Representative (AOTR), located in the 
relevant program office in Embassy Kabul, to provide on-going contact with the award recipient, review 
filed progress and status reports, and inspect project activities. According to one of the cooperative 
agreement’s AOTRs, because cash-for-work programs potentially pose an increased risk for fraud, USAID 
contracted a third party, A.F. Ferguson to monitor and evaluate program implementation.5

CARE is responsible for the program’s day-to-day operations and has a dedicated office that manages 
and oversees the program. This office includes a chief of party, a deputy chief of party, a program 
manager, district supervisors, a field supervisor, and field officers. CARE also established an independent 
monitoring and evaluation unit staffed with 40 individuals to monitor implementation of the program’s 

  

                                                           
5 In June 2009, USAID contracted with A.F. Ferguson, a Pakistani accounting firm and member firm of 
PricewaterhouseCoopers, to conduct a monitoring and evaluation program over the four USAID-funded CDP 
programs throughout Afghanistan. The cost-plus-fixed-fee contract was originally scheduled to run from June 2009 
to March 2010 at a cost of about $477,000. However, the contract was modified in March 2010, to extend it until 
March 2011, and the cost increased to more than $1.5 million.  
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internal controls, particularly controls over the cash disbursement process. In total, CARE’s CDP-K staff 
has grown to about 370 individuals comprised of largely local Afghan hires. 

USAID FOLLOWED PROCEDURES IN SELECTION AND AWARD OF NON-COMPETITIVE 
COOPERATIVE AGREEMENT FOR CDP-K  

In compliance with agency guidelines and documentation standards, USAID chose to award a 
cooperative agreement on a non-competitive basis to implement the CDP-K program. The program’s 
purpose falls within the definition of when a cooperative agreement should be used. USAID’s award of 
the CDP-K program on a non-competitive basis to CARE International also adhered to U.S. Afghan 
mission award criteria and procedures which permit the expedited award of acquisition and assistance 
instruments under certain circumstances.  

Use of a Cooperative Agreement Was Consistent with Agency Procedures 

We found that USAID followed agency procedures in awarding a cooperative agreement--rather than a 
contract or grant—to CARE to implement CDP-K.  A grant or cooperative agreement is used when the 
principal purpose of the transaction is to accomplish a public purpose of support or stimulation, as 
authorized by the Foreign Assistance Act of 1961.6

USAID Followed Agency Procedures in Selecting Non-Competitive Award  

 The statutory requirement for choosing a cooperative 
agreement over a grant is that, under a cooperative agreement, “substantial involvement” is expected 
between the executive agency and the awardee when carrying out the activity contemplated in the 
agreement. USAID regulations require that the AO document the selection of an implementing 
instrument with his or her written determination, including the rationale. In a negotiation memorandum 
dated March 11, 2009, the AO documented the basis for selecting a cooperative agreement including 
the need to be substantially involved in the agreement’s implementation. According to USAID officials, 
the agency needed to be substantially involved in the oversight of this cash-for-work program given 
inherent concerns about the potential for fraud, waste, and abuse. 

USAID complied with agency requirements to document its decision to award the CDP-K cooperative 
agreement on a non-competitive basis. OMB and agency guidance stresses the need to award 
acquisition and assistance instruments on a competitive basis unless circumstances dictate the need for 
a non-competitive award.  Under normal USAID procedures,7

In 2002, the then USAID Administrator approved a series of waivers to permit the use of non-
competitive award procedures in Afghanistan.

 the mission is required to seek 
applications from all eligible and qualified entities, conduct an impartial review and evaluation of all 
applications, and make a recommendation to the AO for award. 

8

                                                           
6 The Foreign Assistance Act of 1961, as amended. 

 According to the policy, USAID may use a non-
competitive award process if the USAID Mission Director agrees that certain emergency conditions exist 
that could threaten U.S. strategic interests if not addressed in an expedited fashion.  The policy requires 

7 See USAID’s Automated Directives System (ADS), Chapter 303 Grants and Cooperative Agreements to Non-
Governmental Organizations. 
8 On February 15, 2002, USAID’s Administrator approved a blanket waiver that permits the use of expedited 
acquisition and assistance procedures for the procurement of goods and services for activities in Afghanistan. This 
policy has been subject to annual reviews to determine its continued relevance and the need for any 
modifications. 
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that USAID document the use of a non-competitive award in the award file. On December 30, 2008, 
USAID’s acting program office director requested the acting USAID Mission Director’s approval to use 
waiver authority to award the CDP-K cooperative agreement to CARE International on a non-competitive 
basis. The memorandum noted that food costs in Afghanistan had increased by as much as 300 percent, 
and that this, combined with a lack of income-generating opportunities, could lead to instability in urban 
centers. The memo cited the government of Afghanistan’s fear that a humanitarian crisis was imminent, 
with more than 1.5 million people at acute risk of malnutrition. According to documentation in the file, 
the acting USAID Mission Director approved the use of the non-competitive award on January 4, 2009. 

Non-Competitive Extension Adhered to Agency Justification and Documentation 
Requirements 

Using the Afghan waiver policy, USAID extended and expanded the CDP-K cooperative agreement in 
March 2010 on a non-competitive basis. Agency guidance allows non-competitive award extensions if 
the benefits exceed the benefits of a competitive process. The extension of a non-competitive award 
under normal USAID procedures requires a number of administrative steps.9

On December 21, 2009, USAID’s program staff sought approval from USAID’s Mission Director to extend 
the program to September 2011 and increase funding from $25 million to $60 million. Citing a 
continuing food crisis in the Kabul area, the memo stated that the program would continue to link 
vulnerable population centers at risk of acute food insecurity with income-producing programs that 
allow target beneficiaries to purchase food as needed. The memo also states that the extended program 
would support some very important urban development programs which would serve to promote local 
stability and development objectives. According to documentation in the award file, the USAID Mission 
Director approved the extension on December 23, 2009. 

  In particular, USAID 
regulations require that the agency justify in writing and with specificity why the benefits of continuing 
the assistance activity with the same recipient exceeds the benefits of a competitive process favored by 
federal law and agency policy. According to USAID officials, this decision potentially eliminated months 
in additional clearance reviews.  The normal process for non-competitive follow-on awards in excess of 
$5 million requires that USAID’s General Counsel or Regional Legal Advisor review all justifications that 
support non-competitive procurement.  In contrast, the waiver policy in Afghanistan allows up to a 
2-year non-competitive extension of an existing cooperative agreement without these additional 
administrative steps if conditions prevailing at the outset of the cooperative agreement continue. 

REQUIREMENTS FOR CDP-K’S FIRST AND SECOND PHASES WERE LARGELY MET, BUT 
PROGRESS TOWARD LONG-TERM GOALS IN SECOND PHASE IS UNCLEAR 

CARE largely complied with the schedule, cost, and outcome terms of the cooperative agreement under 
phase one and phase two in terms of the program’s  top-level numerical goals, which include the target 
number of beneficiaries, cash disbursed, and total days worked.  USAID failed, however, to incorporate 
other phase two program objectives, such as creating projects that would have a long-term economic 
impact, even though it had become clear to both USAID and CARE officials that a partial shift in program 
focus had occurred.  Moreover, USAID officials did not require CARE to adhere to the specific 
construction targets described in the cooperative agreement because CARE obtained a better 
understanding of community needs during program implementation and expanded the range of funded 
projects to adjust to these needs. USAID did, however, coordinate with CARE to ensure that only 
approved categories of projects were implemented and the agency hired A.F. Ferguson to provide 
                                                           
9 See ADS Chapter 303.3.6.6 (Justifications for Exceptions to Competition). 
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on-site verification to ensure that projects were completed as intended. Finally, we found that CARE 
failed to complete certain required studies under both phase one and two of the agreement.  

Key Phase One Results Were Largely Achieved, But Certain Deliverables Were Not Provided 

USAID broke the program down into four objectives with associated performance targets and 
expectations.10  These four objectives were (1) provide cash-for-work opportunities, (2) increase 
involvement of women in short term income generating activities, (3) improve the understanding of the 
causes and effects of food insecurity and the impact of project activities on food prices, and 
(4) coordinate and collaborate with stakeholders.11

For phase one of the cooperative agreement, CARE reported that it largely met its numerical 
performance targets under objectives one and two with regards to the number of beneficiaries, amount 
of cash disbursed, number of days worked, and number of female beneficiaries.  Objectives three and 
four were only partially met since CARE failed to complete certain required studies, including a market 
analysis of the impact of its projects on food prices, an analysis of gender sensitive programming, and a 
stakeholder analysis.  Table 2 provides a summary of phase one results. 

  The key numerical targets for the cooperative 
agreement are listed under the first objective and include (1) number of beneficiaries reached, 
(2) amount of cash disbursed, and (3) number of days worked. Given the cash-for-work nature of the 
cooperative agreement, USAID officials noted that they focused on CARE’s ability to meet these 
numerical goals. USAID officials stated that their other key focus was to ensure that funded projects 
were actually completed and used A.F. Ferguson to provide on-site, third-party monitoring to verify that 
projects were completed as described in CARE’s quarterly reports to USAID.  

Table 2: Phase One Results for CDP-K Program (March 15, 2009 to March 15, 2010) 
 

Objective Goals Reported Results 

Provide CFW opportunities 

Number of beneficiaries 50,035 49,207 

Project activity spending (salaries 
and cost of materials) 

$16.9 million $11.9 million 

Days worked 1.9 million 1.4 milion 

                                                           
10 SIGAR organized the eight performance categories listed in the original cooperative agreement into four related 
categories of activities which CARE also uses to provide its quarterly performance results to USAID.  
11 CARE chose to allocate the cooperative agreements’ budget across these four objectives. USAID officials noted, 
however, that CARE did this on its own initiative and for internal tracking purposes. USAID officials explained that 
they only track CARE’s top-level budget and the line items (such as salaries and project activities) which make up 
this budget. CARE must provide USAID with quarterly reports showing total spending figures and must track 
internally that spending on any given line item does not fall below or exceed stipulated percentage limits.  
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Objective Goals Reported Results 

Project category results The base cooperative agreement 
includes a number of specific goals 
broken down by the following 
project categories:  

• ditch drainage construction,   

• road surfacing and graveling, 

• canal cleaning, 

• vineyard and orchard 
ploughing, 

• tree planting. 

All project categories included 
targets for days worked, number of 
beneficiaries, and wages disbursed 
targets. Construction/production 
targets were stated in kilometers, 
number of hectares, and trees 
planted were also specified where 
appropriate.   

Appendix II, Table I provides 
details on project results by 
project category through March 
15, 2010. At USAID’s request, 
CARE added eight project 
categories (such as a park 
rehabilitation and digging water 
wells) to the five included in the 
cooperative agreement. USAID 
officials noted that they chose not 
to update project category 
specific performance targets since 
their focus was on the top-level 
indicators listed above.  

Increase involvement of woman in short term income generating activities 

Number of beneficiaries who are 
female 

11,079 10,027 

Identify woman beneficiaries for 
inclusion in cash for work 
opportunities. 

As stated. No measureable goals set. 

Identify gender sensitive tasks for 
woman beneficiaries. 

As stated. No measureable goals set. 

Ensure involvement of woman in 
decision making processes on 
projects. 

As stated. No measureable goals set. 

Conduct an analysis for gender 
sensistive programming 

As stated. Assessment not conducted 

Improve the understanding of the causes and effects of food insecurity and impact of project activities on 
food prices. 

Conduct assesment to verify the 
appropriateness of proposed cash 
for work interventions 

As stated. CARE conducted Consumption 
Strategy Index studies in 
September 2009 and February 
2010. The Consumption Strategy 
Index, developed by CARE and the 
World Food Program, measures 
household-level changes in 
response to food shortages. 

Conduct  market analysis to 
understand the impact of project 
intervention on food prices in the 
market 

As stated. Assessment not conducted 
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Objective Goals Reported Results 

Coordinate and collaborate with stakeholders. 

Conduct a stakeholder analysis The project will conduct a rapid 
stakeholder analysis at the start of 
the project to ensure agreement on  
planned initiatives.  

Stakeholder analysis not 
conducted.   

Involve Kabul Municipality, 
Mininistry of Agriculature, and 
Ministry of Woman’s Affairs 

Develop memorandums of 
understanding with target ministries 
to guide coordination and 
collaboration terms and 
mechanisms. 

Memorandums of understanding 
signed with the Kabul 
Municipality, Ministry of 
Agricultur, Irrigation, and Land; 
and the Ministry of Woman’s 
Affairs.  

Source: March 7, 2009 cooperative agreement with CARE and CARE’s 4th quarterly & end of year 1 report to USAID 
(March 15, 2009-March 15, 2010). 

Phase Two Results Did Not Include Reported Progress Toward Longer-Term Goals 

For phase two of the cooperative agreement, CARE reported that it is on track to meet its September 
15, 2011 end-of-agreement numerical targets with regards to number of beneficiaries, amount of cash 
disbursed, and number of days worked.  We found that CARE and USAID failed to conduct a market 
analysis of the impact of its projects on food prices under objective three and failed to include 
performance goals relating to a shift in program focus towards building longer-term, sustainable 
projects with greater economic impact.  Table 3 provides a summary of phase two results. 
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Table 3: Phase Two Results for CDP-K Program (March 15, 2009 - March 15, 2011) 

Objective 
Goal 
(thru Sept. 15, 2011) 

Reported Results 
(thru March 15, 2011) 

Provide CFW opportunities  

Number of beneficiaries 77,812 77,497 

Project activity spending (salaries 
and cost of materials) 

$37.7 million  $28 million 

Days worked 2.9 million 2.2 million 

Project category results The modification mentions  seven 
project categories where work 
should be targeted. Unlike phase 
one of the coooperative agreement, 
project category goals are not listed 
such as number of beneficiaries, 
wages disbursed, days worked, or 
construction/production targets 
stated in kilometers, number of 
hectares, trees planted, etc.  

Appendix II, Table II provides 
details on project results by 
project category for the one year 
period from March 16, 2010 
through March 15, 2011. 

Increase involvement of women in short term income generating activities 

Number of beneficiaries who are 
female 

11,079 (target not updated for 
phase two) 

13,511 

No specific sub-tasks or 
deliverables beyond general 
expectation that CARE continue to 
work towards ensuring the 
participation of woman in project 
activities. 

As stated. Not applicable. 

Improve the understanding of the causes and effects of food insecurity and the impact of project activities 
on food prices. 

Conduct assesment to verify the 
appropriatenes of proposed cash 
for work interventions 

As stated. CARE commissioned a third-party 
assessment of its program.  
Building on the results of the 
earlier CSI studies, this December 
2010 “livelihood analysis” study 
provides a more in-depth review 
of the impact of CARE’s cash for 
work projects. 

Conduct  market analysis to 
understand the impact of project 
intervention on food prices in the 
market 

As stated. Assessment not conducted.   

Coordinate and collaborate with stakeholders. 

No specific sub-tasks or 
deliverables beyond general 
expectations that CARE would 
continue to coordinate with 
relevant Afghan ministries. 

As stated. Not applicable. 

Source: Cooperative agreement modification dated March 7, 2010 and CARE’s 8th quarterly report to USAID 
(December 16, 2010 to March 15, 2011). 
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Under phase one and phase two of the cooperative agreement, CARE internally allocated nearly 
$3 million dollars to support improved understanding of the causes and effects of food insecurity in 
urban areas.  Some portions of these funds would be associated with the costs of producing the studies 
that CARE has not conducted, leading to a potential for cost recovery.  

Progress Toward Longer Term Goals Was Not Tracked  

USAID regulations state that USAID missions and offices and their agreement officer teams are 
responsible for measuring progress towards achieving intended program results.12 According to the 
head of USAID office of stabilization programs in Kabul, the mission is broadly seeking to move cash-for-
work programs from a focus on immediate distribution of cash to serve an urgent humanitarian 
purpose, such as food relief, to a new focus which includes long term economic impact; local ownership 
for completed projects; capacity development on the part of Afghan government entities; and increasing 
Afghan government responsiveness, accountability, and transparency to its people.13 However, USAID 
failed to incorporate these broader goals into the CDP-K agreement even though a shift in program 
focus had occurred. 14

USAID officials stated that phase two of the CDP-K included the following goals: (1) funding sustainable 
projects with long-term economic impact; (2) increasing the Afghan government’s ownership, 
management capacity, and support for completed projects; and (3) discouraging the flow of poorer 
workers from Kabul’s rural suburbs to its urban center.

 As a result, CARE and A. F. Ferguson’s reports to USAID do not explicitly address 
progress towards CDP-K’s newer objectives.  

15

While these broader program objectives are not fully incorporated in the modified cooperative 
agreement, CARE has begun to shift some resources from non-sustainable projects providing low 
economic impact, such as canal cleaning efforts, to more sustainable projects providing an economic 
benefit to the entire community, such as the construction of permanent culverts to divert flood water, 
which can cause serious damage to a community’s economic infrastructure.   

  However, USAID’s program description and 
the issued modification for phase two only address the second goal. The modification for phase two of 
the program does not address funding projects which lead to long-term economic impact and which 
discourage the flow of workers from rural to urban centers.  Furthermore, the modification does not 
require that CARE or A.F. Ferguson develop and report on related performance indicators and targets for 
any of these goals. Without defining program goals or tracking a program’s impact, there is a potential 
for missed development opportunities and broader goals not being achieved.     

CARE has recognized the need to refine and improve the program’s long-term impact. In October 2010, 
CARE established a new unit called the Learning and New Initiatives Unit, which is examining a number 
of potential steps the program could take to heighten its long-term impact in such key areas as 
economic and infrastructure development. The unit proposes to assess lessons learned from the 
program to apply to current and future program activities.   

                                                           
12 See ADS Chapter 203, Section 3.2.1, the Performance and Management Process.  
13 The stabilization unit head noted that a draft paper has been prepared for distribution and comment within the 
embassy community which defines this new direction. His hope is that once fully vetted, this paper will be issued 
as mission policy directive. 
14 USAID officials noted, that while the program continued to have a significant cash-for-work focus, USAID and 
CARE officials agreed that the types of projects built with program funds should be expanded to include longer-
term, sustainable projects that benefit entire communities and not just the cash-for-work beneficiaries. 
15 The addition of these items is reflected in the program’s name change from a food insecurity response program 
to a community development program. 
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A senior A.F. Ferguson official agreed that the program’s goals have expanded to include the goals 
described above, but the project’s economic impact and sustainability are questionable. The same 
official noted that careful project planning and monitoring is required to achieve these goals. However, 
A.F. Ferguson does not track or report on progress towards these broader objectives. The same official 
suggested that one key reason USAID did not take the time to develop an expanded performance 
framework for the CDP-K program and incorporate such a framework in the cooperative agreement and 
related reporting expectations, is that the agency staff are pre-occupied with the task of disbursing large 
quantities of funds within short periods of time and this can leave program staff with little time for 
conceptual thinking on how best to define and track broader program objectives.  

CDP-K IS SUBJECT TO MULTIPLE LAYERS OF MONITORING AND EVALUATION; SOME 
IRREGULARITIES WERE NOTED IN THE CASH DISBURSEMENT PROCESS 

CARE and A.F. Ferguson provide some level of assurance to USAID that program funds have not been 
inappropriately disbursed. These efforts include a system of internal controls, which are overseen by a 
40-person Development, Monitoring, and Evaluation Unit, developed by CARE to provide on-going 
monitoring of cash disbursements. Our assessment of the controls over cash disbursements at selected 
project sites revealed that they were operating as intended and were generally adequately documented, 
although we found limited procedural deficiencies.  In addition, as of March 2011, CARE had not yet 
resolved five observations that A.F. Ferguson reported on related to the cash disbursement process.  

CARE Developed a Series of Internal Control Procedures over Cash Disbursements 

CARE has developed a system of internal control procedures for the CDP-K program to ensure that cash 
disbursements are distributed to eligible participants. In particular, CARE’s monitoring and evaluation 
unit reviews the cash disbursement process.  Figure 1 describes the internal control cycle for the CDP-K 
program. Key elements of the cash disbursement and oversight process include: 

• Cash distribution committee. Cash disbursements must be independently witnessed by at least 
four individuals: CARE’s monitoring officer, an Afghan community council member, the 
program’s cashier, and a laborer representative. 

• Photo identification. Beneficiaries are issued photo identification cards, which they must bring 
to the job site for identification.  The card is punched to reflect every time they get paid–for a 
maximum of 4 times, which equals 40 days of employment under the CDP-K policy. 

• Time and attendance verification. CARE monitoring officers review a number of required forms, 
including time and attendance sheets, for completeness and accuracy. CARE officers verify the 
number of days worked by each laborer and ensure that the time sheets are prepared by the 
field officer/engineer and verified by appropriate supervisory staff.  

• Project files. CARE maintains records that include verified time sheets for each employed 
beneficiary, punched and canceled photo identification cards, and associated project tracking 
and monitoring forms for each completed project.  
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Figure 1:  CDP-K Internal Control Cycle 

 
Source: SIGAR analysis of CARE data. 

Each monitoring officer prepares weekly reports highlighting any problems or concerns that he or she 
encounters. CARE’s management, in turn, provides USAID with quarterly reports summarizing its 
monitoring activities and findings.  Our review of quarterly reports filed since June 2009 found only two 
substantive instances of reported problems. In both cases, CARE took corrective actions and no U.S. 
reconstruction funds were lost.16

Our field visits to two CDP-K project sites and review of selected files and discussions with CARE officials 
revealed that CARE staff generally followed the control procedures over cash disbursements.

  

17

                                                           
16 Only two instances of reported problems with CARE’s cash disbursement process have been reported. In both 
cases, corrective action was taken and new procedures were implemented. No funds were lost as a result of the 
incidents. In March 2009, a cashier absconded with the equivalent of over $22,000 of project funds that were to be 
paid out as wages. After contacting the cashier’s father, however, all the funds were returned and CARE changed 
the distribution process so that money dealers are now required to bring the cash to the disbursement site where 
the funds are received by a disbursement committee, signed for, and then disbursed.  A second incident in 
February 2009, involved beneficiaries who were receiving cash wages without proper identification. CARE monitors 
discovered the irregularity and, as a result, three staff members were fired for not following proper procedures. 

  
Although we identified some deviations from established procedures, these exceptions did not 

17We visited two different project sites in separate districts and witnessed the cash disbursement system. We also 
reviewed 3 months of forms and reports filed by CARE’s monitoring and evaluation staff for all projects in these 
two districts. 
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compromise the basic integrity of CARE’s cash disbursement process, which is centered on the photo 
identification cards, verified time sheets, and a cash distribution committee. We found that, in some 
cases, the beneficiaries lacked national identification cards, some attendance sheets were missing 
skilled laborer’s contract numbers, and some attendance sheets contained smudged fingerprints used to 
acknowledge worker payment.18

Third-Party Contractor Assesses Cash Disbursement Process for CDP-K 

  In addition, certain files lacked complete documentation such as 
cancelled checks, authorization letters to the cash distribution committee to receive money from the 
money dealer, and copies of CARE’s cash ledgers. CARE has indicated that it has taken action to address 
most of these discrepancies, including providing better training for record keeping.  With regards to the 
issue of smudged fingerprints, CARE officials agreed that greater care should be taken when recording 
fingerprints and that attendance forms would likely need to be re-designed to provide enough space to 
record a fingerprint.   

A.F. Ferguson monitoring and evaluation staff complete a monitoring form for each observed cash-for-
work activity, which forms the basis for monthly and quarterly reports filed with USAID’s AOTR. The 
monthly reports cover day-to-day implementation efficiencies and deficiencies, and quarterly reports 
cover the overall monitoring results. A.F. Ferguson’s monthly reports describe specific program 
challenges and problems, including any problems noted with regards to the cash disbursement process.  
These challenges and problems are reported to CARE for resolution.  USAID’s AOTR receives a complete 
list of all open and closed observations and monitors CARE’s written response to each open challenge as 
identified by A.F. Ferguson staff.  A senior A.F. Ferguson official noted that, overall, CARE’s internal 
controls system provides a reasonable level of assurance that project funds are only distributed to 
eligible beneficiaries. The same official added, however, that certain irregularities have been noted with 
regards to CARE’s implementation of its internal controls. These irregularities are reported to CARE on a 
monthly basis and a process exists to track and resolve A.F. Ferguson’s findings and observations, as 
discussed below.  

In March 2011, at the termination of its contract, A.F. Ferguson submitted its final report to USAID. In its 
report, A.F. Ferguson summarized 51 observations that it had made to USAID throughout the course of 
their monitoring and evaluation activities of CDP-K. As of March 2011, there were 21 unresolved 
observations.  Of these, five related to the cash disbursement process.19

• A beneficiary on one sub-project did not have a photo on his CARE-issued identification card and 
his national identification number was not listed on the card. 

 The following are examples of 
the unresolved observations relating to the cash disbursement process:   

• Cash was partly disbursed in the absence of one member of the cash distribution committee on 
one sub-project. 

                                                           
18 CARE officials noted that fingerprints are used in lieu of signatures to acknowledge receipt of payment but not as 
evidence that only qualified individuals receive payment. They noted that each worker is issued a unique photo 
identification which provides proof of identity. This photo identification must be shown to cash disbursement 
committee members at the time of payment. This photo identification is punched at each payment and taken from 
the worker at the conclusion of their authorized work period. The “canceled” photo identification becomes a part 
of CARE’s documented records for each project. 
19 In addition to the cash disbursement process, A.F. Ferguson reported to USAID on other observations, including 
coordination with stakeholders and CARE and CDP-K’s organizational structures. For the purposes of this audit, we 
focused on the cash disbursement process given the potential risks of fraud, waste, and abuse. 
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• Cash disbursement was not carried out in accordance with the cash disbursement policy since  
the money was not brought by the money dealer to the site, instead it was  brought to the site 
by the cashier from the head office. 

USAID is pressing for corrective actions in all cases of unresolved observations, but some will remain 
open due to the nature of the finding, according to program officials. For example, according to USAID 
officials, up to 30 percent of Afghans do not have a Tazkira (identification) card and it would be 
unreasonable to expect CARE to resolve this issue on its own. USAID officials acknowledged the 
importance of ensuring that all CARE staff adhere to all internal controls over cash disbursements to 
mitigate the potential risk of distributing funds inappropriately.     

CONCLUSION 

Cash-for-work projects involve inherent risks of fraud, waste, and abuse. In planning CDP-K, USAID 
officials acknowledged these risks and required a multi-layered system of internal controls over the cash 
disbursement process. USAID planned to be substantially involved in the oversight of this cash-for-work 
program and, therefore, chose to award a cooperative agreement to CARE International, rather than a 
grant. In accordance with the program design and terms of the cooperative agreement, CARE 
established a monitoring and evaluation unit to track and measure outputs and outcomes of the CDP-K 
project. In addition, USAID contracted with a third-party organization to help monitor and evaluate 
implementation of the CDPs across Afghanistan, including monitoring and reporting on CARE’s systems 
and controls in place to prevent fraud and abuse. CARE has largely met the schedule, cost, and outcome 
requirements of the cooperative agreement under both phases with two notable exceptions.  First, 
CARE failed to conduct certain required studies under both phases which were included in the cost of 
the agreement.  Second, with the expansion of the program in March 2010 to longer-term, sustainable 
projects, USAID did not define specific objectives and performance metrics to gauge CARE’s progress 
toward achieving these broader goals. USAID’s failure to require that CARE identify, track, and report its 
progress toward achieving these expanded program goals raises the risk that these funds will be spent 
on activities or projects that do not promote long-term economic development or advance U.S. strategic 
interests. Although CARE has established a system of internal controls to mitigate risks over the cash 
disbursement process, USAID’s third party monitoring and evaluation contractor noted certain 
procedural shortcomings that CARE had not fully addressed.  Without consistent implementation of 
internal controls over the cash disbursement process, USAID and CARE increase the risks of fraud, waste, 
and abuse of these funds. 
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RECOMMENDATIONS 

To ensure that the program’s broader objectives are achieved and appropriate oversight of program 
funds is provided, SIGAR recommends that the USAID Mission Director require that: 

1. USAID and CARE program staff document the specific nature and definition of CDP-K’s expanded 
project goals for this and any potential follow-on awards;   

2. CARE address to what degree these goals were met when it submits its close-out report to 
USAID later this year, along with any lessons learned with regards to why, if applicable, certain 
long-term goals were not met;  

3. USAID and CARE determine to what degree, if any, CARE should reimburse USAID for the costs 
associated with required studies that were not completed;  and, 

4. USAID and CARE reconcile remaining internal control issues identified by A.F. Ferguson as soon 
as possible. 

COMMENTS 

USAID provided written comments on a draft of this report, which are included in appendix III. USAID 
concurred with all four of our recommendations. Regarding recommendations one and two, , USAID 
noted it will work with CARE program staff to document the specific expanded project goals under 
phase 2 of the cooperative agreement and ensure that related lessons learned and recommendations 
for further activities are included in CARE’s project close-out report. Regarding recommendation three, 
USAID stated it will determine to what degree, if any, CARE should reimburse USAID for the costs 
associated with required studies that were not completed. Regarding recommendation four, USAID 
noted it will work closely with CARE to review internal control procedures over cash disbursements and 
promptly rectify any remaining internal control issues.  

 

 



 

SIGAR Audit-11-11 Contract Audit of Community Development Program Page 17 

APPENDIX I:  SCOPE AND METHODOLOGY 

This report discusses the results of an Office of the Special Inspector General for Afghanistan 
Reconstruction’s (SIGAR) audit of a cooperative agreement between the U.S. Agency for International 
Development (USAID) and CARE International to provide food assistance relief using cash-for-work 
opportunities to qualified beneficiaries through the Community Development Program-Kabul (CDP-K). 
This report assesses (1) the processes and procedures USAID followed to award this cooperative 
agreement; (2) whether it is being implemented within the schedule, cost, and outcome terms of the 
agreement; and (3) the implementation of internal controls over cash disbursements. 

To examine the processes and procedures USAID followed to award this cooperative agreement, we 
reviewed the award file, the cooperative agreement, its modifications, and supporting documents. We 
also reviewed USAID regulations and guidance and relevant statutory provisions, including USAID’s 
Automated Directives System.  In addition, we analyzed policies associated with acquisitions and award 
decisions in Afghanistan.  We interviewed officials from USAID, CARE, and an independent contractor, 
A.F. Ferguson, a private accounting firm hired by USAID to provide additional monitoring and evaluation 
of the program.   

To determine whether the cooperative agreement is being implemented within the cost, schedule, and 
outcome terms of the agreement, we examined the cooperative agreement, its modifications, and 
related documents.  We reviewed progress reports and related monitoring and evaluation documents 
from CARE and A.F. Ferguson.   

To assess the internal controls over the cash disbursement process, we visited two different project sites 
in two different districts and observed the cash disbursement system to determine if the process was 
functioning as intended. We also reviewed 3 months of forms and reports filed by monitoring and 
evaluation staff for all projects in these two districts. We also reviewed all quarterly and monthly 
reports, issued by CARE and A. F. Ferguson, respectively. Lastly, we interviewed USAID, CARE, and 
A.F. Ferguson officials.   

To assess the reliability of data reported by CARE, we reviewed the results of a data reliability 
assessment conducted in April 2010, by a consulting firm hired by USAID which found that the 
performance data provided by CARE was sufficient and could be relied on to assess program results.  

We conducted work in the city of Kabul and its suburbs from August 2010 to May 2011 in accordance 
with generally accepted government auditing standards.  These standards require that we plan and 
perform the audit to obtain sufficient and appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives.  We believe the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.  This performance audit 
was conducted by the Office of the Special Inspector General for Afghanistan Reconstruction under the 
authority of Public Law No. 110-181, as amended, the Inspector General Act of 1978, and the Inspector 
General Reform Act of 2008.  
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APPENDIX II:  PROJECT RESULTS THROUGH THE END OF PHASE ONE AND PHASE TWO 

Tables I and II provide CARE reported results for phase one and two of the cooperative agreement by 
category of project. 

Table I: CARE Reported Results by Project Category for Phase One  
(March 15, 2009 to March 15, 2010) 
Project Category Results 

Road side ditch excavation 95.3 kilometers 

Road side drain construction 53.9 meters 

Road surfacing and graveling 143.2 kilometers 

Canal cleaning 1015 kilometers 

Number of vines tended 5.4 million 

Number of trees planted 6 thousand 

Orchard plowing 316 hectares 

Park rehabilitation 43.7 thousand square meters 

Boundary wall construction 4.4 kilometers 

Culverts construction 3.6 kilometers 

Water wells dug  126 wells 

Kabul River cleaning 28.3 kilometers 

Source: CARE’s 4th quarterly & end of year 1 report to USAID (March 15, 2009-March 15, 2010). 

 

Table II: CARE Reported Results by Project Category for Phase Two 
(March 16, 2010 to March 15, 2011) 

Project Category  Results 

Road side ditches excavation 4.3 kilometers 

Road side ditch construction 49.0 meters 

Road surfacing and graveling 108.0 kilometers 

Number of trees planted 113.2 thousand 

Park rehabilitation 11.3 thousand square meters 

Boundary wall construction 1.9 kilometers 

Culverts construction 13.2 kilometers 

Irrigation systems 23.6 kilometers 

Tree nurseries 7 nuseries 

Source: CARE’s 8th quarterly report to USAID (Dec. 16, 2010 to March 15, 2011). 

Note: a  Certain project categories, such as canal cleaning, were dropped in phase two to place greater emphasis on projects 
with longer-term impact. 
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APPENDIX III: COMMENTS FROM THE U.S. AGENCY FOR INTERNATIONAL DEVELOPMENT 

 

 

 

 

~T~~tg, I AFGHANISTAN 
MEMORANDUM 

TO: Monica Brym, AssistantiG for f-orward Operations/Deputy 
Assistant IG for Audits 

FROM: 

Oflicc of the Special Inspector Genera l for Afghanistan 
Reconstruct ion (S IGA R) 

Jcrfi·cy Ashley, Senior Deputy Mission Director 

DATE: June 23, 20 11 

SUBJ ECT: Dralt S IGAR Report ·' USA ID 's Kabul Community 
Development Program Largely Met the Agreement' s Terms, 
But Progress Toward Long-Term Goa ls Needs to be Better 
Tracked" (S IGAR Audit 11- ll ) 

REF: SIGAR Trans rnilla l email dated 5/31/201 1 

Thank you for providing the Mission with the opportunity to review the 
draft report on SlGAR's audit of the Kabul Community Development 
Program (CDP- K), impleme nted by CARE under Cooperative Agreement 
No. 306-A-00-09-0051 0-00. 

Discussed be low arc the Miss ion comments on SIGAR's 
rccommendat ions. 

To ensu1·e that the program 's broader objectives are achieved and 
appropriate oversight of program funds is provided, SIGAR 
recommends that the USAID Mission Director require that: 

1: USA I D and CA RE program staff document the specific nature am/ 
definition ofCDP-K's e.\pamled project goals for this am/ any potential 
follow-on awards. 

Mission Com ments: The Mission agrees with the recommendation. 

USA ID docs not foresee an expanded or lo llow-up program to CDP-K at 
th is time. 

Tel: 202-216-628810700-108-001 115 
U.S. Agency for International Development Emml. knbulusaidinformation@usaid goy 
Great Massoud Road lllUrllafghanis tan usajd goy 
Kabul. A fghanistan 
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Given that CDP-K closes 30 November 20 I I the M iss ion does not 
recommend initiating a res tructuring of the Performance Management 
Plan (PMP) and program design for C DP-K lo include expanded proj ect 
goals for this award. In compliance with the recommendation any 
potential fo llow up awards will be incorporated into addi tiona l US/\ ID 
Performance Management Plans (PMP) and progra m design. 

2. CARE address to what degree these goals were met when it submits 
its close-out report to USAID later this year, along with lessons /earned 
with regards to why, if applicable, certain long-term goals were not m et. 

Mission Comments : The Mission agrees wi th the recomme ndation. 

As stated on page 7 of the Cooperati ve Agreement , CAR E shall suhmi t a 
fi na l report th at includes information on an assessme nt o f the proj ect' s 
achievement of results and project indicators. The fi na l report shall also 
include lessons learned and recommendations fo r further activities. In 
accordance w ith the agreement, CARE will ensure that the requi red 
informat ion is included in the final report. Until then, CARE will 
continue with regular progress reports towards objec tives. In addition, 
CARE organized a Learn ing and New Initiative Unit under the C DP-K 
Program with the express intent o f capturing lessons learned to 
incorporate in to its programming cycle and provide such lessons into the 
anticipa ted fina l report. 

3. USA ID and CA RE determine to what degree, if any, CARE should 
reimburse USA ID for tile costs associated with required studies that 
were not completed. 

Mission Comments: The Mission agrees with the recomme ndation. 

[n accordance with the agreeme nt, CARE is responsible for conducting 
three required stud ies . The fi rs t study is a market ana lys is to unders tand 
the impact of project interventions on food prices in the local ma rkets. 
The second study is a gender analysis f·o r gender sensitive progra mming. 
The third study is a stakeholder analys is that w ill demonstrate the extent 
of stakeholder partic ipat ion in the program process. No spec ific fo rmat or 
due date for these studies arc s tated in the Cooperative Agreement. 

U.S . Agency for International Development 
http·flafghanistan.usaid.gov 

2/5 
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As noted by SIGAR, a portion of market ana lys is, a study of the effects of 
food insecurity, was a lready completed in the Coping Strategies Index 
study that was conduc ted under C DP-K. USAlD has requested CARE to 
complete the remainder of the market ana lysis regarding the causes o f 
food insecurity and the impact of the program on food prices. lf CAR.E 
uoe:s nul complete and submit the required remaining market ana lysis by 
the completion date of the award on 11 /30/20 II , USAID w ill determine 
if any costs associated with the remaining analysis were billed to USAID 
and, if yes, undertake appropria te cost recovery actions. 

A gender gap analys is is being undertaken by CARE to refine fi.1rther the 
role the program has on programming for wome n. USAID will ensure 
findings from th is analys is will be incorporated into the fina l program 
report. Given the fact that the gender gap analys is is ongoing USA ID 
will discuss the gender gap analys is with CARE to determine whether it 
is sufficient to fulfill the gender analys is requirement and if not, will 
determine whe ther CAlli can conduct a proper ana lys is. 

Stakeholder involvement has been an inherent part of the program 
s trategies for coordination w ith Afghan Government entities as well as 
c ivil society groups. CARE' s coordination w ith various stakeholders 
including Afghan government line ministries, the Kabul Munic ipality and 
c ivil society groups is exemplified by a series ofMOU' s s igned w ith 
various stakeho lders. While no formal stakeholder ana lysis has been 
conducted USA TO has requested CARE to formalize its efforts into a 
comprehensive s takeholder analys is. If CARE docs not complete and 
submit the required stakeholder analysis by the completion date of the 
a•vard on ll /30/20 ll , USAID will dete rmine if any costs associated with 
this ana lys is were billed to USA ID and, if yes, undertake appropriate cost 
recovery actions. 

4. USAID and CARE reconcile remaining intemal control issues 
identified by A . F. Ferguson as soon as possible. 

M ission Comments: The Mission agrees with the recommendation. 

U.S. Agency for International Development 
hllo:l/afghanistan.usald.gov 
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The last third party moni toring report from A.F Ferguson was submitted 
in December 20 I 0 and covered the period from 12/0 1/2010 through 
12/3 1/20 I 0. CARE has responded to the observations in the th ird party 
moni toring report based on instructions from USAID's AOTR. As a 
result CARE conducted an internal review of its po lic ies and procedures 
re lat ing to its interna l controls and made appropriate adjustments and 
updates to its procedures. 

US/\10 will work closely with CARE to rev iew cun-ent internal cont rol 
procedures and promptly recti fY any remaining internal control issues. 
G iven CARE's actions to address a ll findings in the third party 
monitoring report, the US/\10 Mission feels that CARE has addressed the 
observations highlighted in the third party moni toring report. 

cc: TPhi llips, CODE/\. 
IIDorcus, OAPA 

U.S. Agency for International Development 
htto:/lafghanistan.usald.gov 
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(This report was conducted under the audit project code SIGAR-029A). 
 



 

  

SIGAR’s Mission The mission of the Special Inspector General for 
Afghanistan Reconstruction (SIGAR) is to enhance 
oversight of programs for the reconstruction of 
Afghanistan by conducting independent and objective 
audits, inspections, and investigations on the use of 
taxpayer dollars and related funds.  SIGAR works to 
provide accurate and balanced information, evaluations, 
analysis, and recommendations to help the U.S. Congress, 
U.S. agencies, and other decision-makers to make 
informed oversight, policy, and funding decisions to: 

• improve effectiveness of the overall reconstruction 
strategy and its component programs; 

• improve management and accountability over funds 
administered by U.S. and Afghan agencies and their 
contractors; 

• improve contracting and contract management 
processes; 

• prevent fraud, waste, and abuse; and 
• advance U.S. interests in reconstructing 

Afghanistan. 

Obtaining Copies of SIGAR 
Reports and Testimonies 

To obtain copies of SIGAR documents at no cost, go to 
SIGAR’s Web site (www.sigar.mil).  SIGAR posts all 
released reports, testimonies, and correspondence on its 
Web site. 

To Report Fraud, Waste, and 
Abuse in Afghanistan 
Reconstruction Programs 

To help prevent fraud, waste, and abuse by reporting 
allegations of fraud, waste, abuse, mismanagement, and 
reprisal contact SIGAR’s hotline: 

• Web: www.sigar.mil/fraud 
• Email: hotline@sigar.mil 
• Phone Afghanistan: +93 (0) 700-10-7300 
• Phone DSN Afghanistan 318-237-2575 
• Phone International: +1-866-329-8893 
• Phone DSN International: 312-664-0378 
• U.S. fax: +1-703-604-0983 

Public Affairs Public Affairs Officer 

• Phone: 703-602-8742  
• Email: PublicAffairs@sigar.mil  
• Mail: SIGAR Public Affairs 

400 Army Navy Drive 
Arlington, VA 22202 
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